Work planning and timetable.

		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
MGT.	WP 1	Management of the MULTIPART Consortium and dissemination of the research findings.																											
STAGE 1	WP 2	Elaboration of the theoretical framework.																											
	WP 3			Elaboration of the methodological framework.																									
STAGE 2	WP 4									Thematic research on partnership in post-conflict (partnership for security, partnership for economic and social development, partnership for democracy, good governance and rule of law, partnership for confidence building, reconciliation and communal bridge building).																	
	WP 5													Case studies (Kosovo, DRC and Afghanistan).															
STAGE 3	WP 6																								Integration of empirical finding and conclusions.				
	WP 7																											Definition of policy recommendation.	