

Workplan

the project is articulated in three major sections, corresponding to its three specific objectives:

Stage 1: Theoretical framework (WP 2, WP 3 â€” months 1 to 8)

Stage 2: Core research (WP 4, WP 5 â€” months 9 to 23)

Stage 3: Outputs (WP 6, WP 7 â€” months 24 to 28)

Â

[workplan flowchart \(download\)](#)

Â

[workplan timetable \(download\)](#)

Â

A fourth section has been added to these three, in order to ensure the necessary communication/coordination among partners and the general supervision of the project:

Â

Management of the MULTIPART Consortium and dissemination of the research (WP 1, months 1 to 28)

Â