

**List and Schedule of Milestones**

<b>Milestone no.</b>	<b>Milestone name</b>	<b>WPs no's.</b>	<b>Lead beneficiary</b>	<b>Delivery date</b>	<b>Comments</b>
M1	<b>Meeting of the steering committee</b>	WP 1	1	1	The expected result would be the synthesis report of the steering committee that would contain indications and suggestions for activities in the following WPs.
M2	<b>Internal workshop and Training on methodology</b>	WP 2, WP 3	3	8	The expected results would be the working paper on the theoretical foundations of the research, the working paper and training material on methodology that would inform the basis of the core research.
M3	<b>Meeting of the steering committee</b>	WP 2, WP 3	1	8	The expected result would be the synthesis report of the steering committee that would contain indications and suggestions for activities in the following WPs.
M4	<b>Meeting of the steering committee</b>	WP 4, WP 5	1	16	The expected result would be the synthesis report of the steering committee that would contain indications and suggestions for activities in the following WPs.
M5	<b>Meeting of the steering committee</b>	WP 6, WP 7	1	24	The expected result would be the synthesis report of the steering committee that would contain indications and suggestions for activities in the following WPs.
M6	<b>Final conference</b>	WP 6	1	27	The expected result would be the book on multi-stakeholder partnership in post-conflict societies and the policy recommendations.